INDEPENDENT AUDITOR TIMELINE Yayasan BaKTI 2023

NO	Acyivity	Mar-23 Minggu		Apr-23 Minggu				May-23 Minggu				Jun-23 Minggu			
		III	IV	ı	II	III	IV	I	II	Ш	IV	I	II	III	IV
	TOR Audit External :														
	1.1 Develop ToR & Timeline	24-Mar													
	1.2 Review & Approve TOR &Timel	ine	27-30 Mar												
2	Procurement Proses														
	2.1 Advertising			3-14	April										
	2.2 Selection & Determination				10-2	1 April									
	2.3 Contract Offering & Signing						28-Apr								
3	Audit Work														
	3.1 Data Collection							1-12	2 May						
	3.2 Entry Meeting									15-May					
	3.3 Makassar Office									15-26	б Мау				
	3.4 Data Processing at KAP Office										29 May - 16 Jui		un		
4	Report Generation														
	1. Draff Audit Report												16-Jun		
	2. Brief meeting - Draff Audit													23-Jun	
	3. Exit Meeting & Final Audit Report	:													30-Jur
								_			_				

Notes