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1 TOR Audit External :

1.1 Develop  ToR & Timeline

1.2 Review  & Approve TOR &Timeline

2 Procurement Proses

2.1 Advertise

2.2 Selection

2.3 Contract Process:  offering & Signing

3 Audit Work

3.1 Data Collection

3.2 Entry Meeting & Audit Work at Makassar office

3.3 Audit Work at KAP office

4 Report Generation

4.1. Draff Audit Report

4.2. Brief meeting - Draff Audit

4.3. Exit Meeting &Final Audit Report
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INDEPENDENT AUDITOR TIMELINE  

KOMPAK - BaKTI - LANDASAN II

SUB 324 

January 2021 - March 2022

May-22


